

# Aberdeen Boat Club Renovation Works Schedule

	2nd Week August	3rd Week August	4th Week August	1st Week September	2nd Week September	3rd Week September	4th Week September	1st Week October	2nd Week October	3rd Week October
<b>Main Entrance</b>	<b>14/8 to 16/10 CLOSED alternate access to 2/F</b>									
<b>Main Staircases</b>	<b>14/8 to 15/9 CLOSED Alternate access to 2/F</b>									
<b>1/F Corridor of Admin Office</b>			<b>27/8 to 7/9 CLOSED Office relocated to 3/F The Bridge Room</b>							
<b>The Galley</b>	<b>14/8 to 16/10 CLOSED Galley relocated to 2/F Four Peaks Restaurant</b>									
<b>Reception &amp; Lobby</b>	<b>14/8 to 15/9 CLOSED</b>									